Reflective Cracking Construction Notes
Date: October 11, 2016

Project: Reflective Cracking Indoor Phase 5

Temperature:

7:54 AM 3:54 PM
Temperature (Deg F): 45.0 62.1
Dewpoint (Deg F): 37.0 44.1
Humidity (%0): 74 52
Visibility (Miles): 10.0 10.0
wWind (MPH): 35N 11.5 ENE
Conditions: Clear Clear

Working Hours: 7:00 AM — 3:30 PM

Sub-Contractor(s): United Concrete

Personnel: (1) Foreman & (1) Laborer
Equipment: Hand Tools
Reflective Cracking Construction Notes:

United Concrete continued to work on the formwork for Reflective Cracking. United completed
the formwork for the 1%t lift and has completed this phase of the work, as shown below in Figure

Figure 1. Reflective Cracking Formwork



